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CAPITAL PROGRAMS BY CITY SERVICE AREA
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

CAPITAL PROGRAM PERFORMANCE MEASURES

San Jose's approach to capital project deliver}? is being transitioned from a department level delivery
system to a City Service Area (CSA) delivery system. In 2003-2004, a set of consistent and
comprehensive performance measurements was established for the entire capital program. Measures
were created in four key measurement areas: schedule (cycle time), cost, quality, and customer
satisfaction.

The following table lists the City-wide capital program performance measures. These measures are
designed to provide uniformity and consistency, provide clear and measurable outcomes, and to
encourage operating CSAs and departments to consider total requirements for service delivery,
including capital facilities and assets. Therefore, these capital measures are also reported by CSA in
this document and in the Adopted Operating Budget as part of each CSA's Performance by
Outcome section.

City-Wide Capital Program Performance Measures

5-Year Strategic
Goals

Deliver quality CIP
projects on-time and on-
budget

1.

2.

3.

Performance Measures
% of CIP projects that are delivered within 2
months of approved baseline schedule

% of CIP projects that are completed within
the approved baseline budget

% of project delivery costs (exclusive of City-
wide overhead) compared to total
construction costs for completed projects
with construction costs:

less than $500,000-
between $500,000 and $3M-

greaterthan $3M-

2005-2009
5-Year Goa!

TBD

TBD

TBD
TBD
TBD

2003-2004
1-Year Target

85%

90%

TBD
TBD
TBD

2003-2004
Estimate

75%
144/192

TBD

TBD
TBD
TBD

2004-2005
1-Year Target

85%

90%

31%
23%
15%

4. % of operations and maintenance divisions
rating new or rehabilitated capital facilities
as being functional and sustainable after
the first year of use

5. % of customers rating new or rehabilitated
CIP projects as meeting established goals
(4 or better based on a scale of 1 -5)

TBD 80% TBD 80%

Public-
City Staff-

TBD
TBD

85%
85%

TBD
TBD

85%
85%
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

CAPITAL PROGRAM PERFORMANCE MEASURES (CONT'D.)

Performance Measure Development

The targets for project delivery costs will be adopted for 2004-2005. Once a project is identified
and scoped, the project delivery costs represent ail expenses for completing the project other than
land acquisition, construction costs, and City-wide overhead. In order to derive the adopted project
delivery cost targets, staff performed various analyses of historical data within the City of San Jose,
of other cities, and the private sector.

The project delivery costs measure reports the project delivery cost as a percentage of construction
costs, as opposed to total project costs. A comparison to construction costs is used to enable
benchmarking with other jurisdictions and the private sector. Project delivery cost targets have been
set on a sliding scale for projects based on construction costs. The targets reflect the tendency of
smaller projects to have a higher percentage of deliver}' costs versus larger projects. The reason is
that smaller projects have the same fixed-cost components as larger projects such as the bidding and
award process, environmental clearance and community outreach.

The other one-year targets for 2004-2005 remain the same as 2003-2004, and five-year targets have
not been established due to limited historical data. On-time performance data (measure one) for
2003-2004 is presented in this document. A new accounting structure was established for projects
starting in 2002-2003 and as those projects are completed, data will become available to calculate the
budget and delivery cost measures (measures two and three). The surveys involved under measure
four (quality) and measure five (customer satisfaction) are performed one year after the project has
been completed and will be conducted for projects completed in 2003-2004 with data becoming
available in 2004-2005.
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

CAPITAL BUDGET GUIDE

The Capital Budget document includes the City
Manager's Budget Message that outlines the
significant issues and policy issues by City Service
Area (CSA). The Community Profile section
includes basic City data as well as a listing of State
and Local Legislative Highlights. Summary
Information of expected revenues and
expenditures is then presented, along with one-
year and five-year comparisons to the prior
Adopted Capital Budget and Capital
Improvement Program (CIP) and the comparative
five-year history of the total CIP. The Capital
Budget Policies and Practices are also
presented below.

CAPITAL PROGRAMS BY CITY SERVICE
AREA

The Capital Budget document includes the
following programs organized by City Service
Area:

Aviation Services CSA
• Airport Capital Program

Economic and Neighborhood Development
CSA

• Developer Assisted Projects Capital
Program

Environmental and Utility Services CSA
• Sanitary Sewer System Capital Program
• Storm Sewer System Capital Program
• Water Pollution Control Capital Program
• Water Utility System Capital Program

Public Safety CSA
• Public Safety Capital Program

Recreation and Cultural Services CSA
• Library Capital Program
• Park and Community Facilities Capital

Program

Transportation Services CSA
• Parking Capital Program
• Traffic Capital Program

Strategic Support CSA
• Civic Center Capital Program
• Communications Capital Program
• Municipal Improvements Capital Program
• Service Yards Capital Program

CITY SERVICE AREA OVERVIEWS

Each section includes a brief overview of the
programs, a description of performance measures,
and a listing of all the projects funded within that
CSA.

CAPITAL PROGRAMS

Each capital program is organized as follows:

Program Charts

The charts at the front of each program illustrate
sources and uses of funds in 2004-2005 and the
total program history for the last five years.

The majority of the capital programs include
maps that illustrate the location of individual
projects programmed in the 5-year CIP.

Program Overview

In order to summarize the key elements of the
Adopted Five-Year CIP, departments prepare a
narrative statement for each program. Program
Overviews may vary slightly in presentation styles,
but all programs include several of the following
key elements:
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

CAPITAL BUDGET GUIDE (CONT'D.)

CAPITAL PROGRAMS (CONT'D.)

Program Overview (Cont'd.)

• Introduction: This section provides a brief
description of the program, including a
discussion of the CSA supported by the
program and the associated CSA outcomes.

• Program Priorities and Objectives: This
section includes a description of how projects
were prioritized, tied to the CSA outcomes
and performance goals. This section also
includes a discussion of the relationship of the
adopted program to overall program
objectives and adopted standards or service
levels.

• Sources of Funding: This section describes
the various funding sources for each capital
program. The assumptions that were used in
arriving at revenue projections and any major
changes in revenue streams are also discussed.

• Program Highlights: This section describes
the major projects included in the 5-year CIP.
The discussion of these projects is often
grouped by functional program within each
CIP.

• Major Changes from the 2004-2008 Adopted
CIP: This section summarizes the major
changes from the prior Adopted CIP.

• Operating Budget Impact: This section
includes a general description of the operating
impacts along with a chart that lists the annual
operating costs associated with the individual
projects included in the capital program.
Costs are shown starting in the year the
projects will be finished and for the remainder
of the five-year period, with the exception of
projects that have costs in the first year of the

CIP. For those first year projects, the
Operating costs have been addressed in the
Adopted Operating Budget. The estimated
costs for the remaining years of the CIP are
provided by departments and have not yet
been fully analyzed by the Budget Office.
The analysis may well result in different costs
when the actual budget for the year in
question is formulated.

• Furnishings, Fixtures and Equipment
Summary: This section includes a summary
of the furnishings, fixtures and equipment
(FF&E) costs for the General Obligation
Bond projects in the Public Safety, Library,
and Parks and Community Facilities Capital
Programs. FF&E costs are not eligible for
funding from bond proceeds and alternate
funding must be provided.

Source and Use of Funds

A Source of Funds Statement and Use of Funds
Statement are included for all programs. These
statements display all capital revenues by fund and
all capital expenditures by line item in the year
they are anticipated to be received and expended.

line items are generally grouped into two
categories: construction projects and non-
construction expenditures. Construction projects
include items such as land acquisition, design,
construction, and equipment associated with a
project. Non-construction items include
payments to other agencies, reserves, studies,
transfers, and overhead-related expenses.

The current year revenues and expenditures are
also displayed on the Source of Funds and Use of
Funds Statements, but are not reflected in five-
year totals because the 5-Year CIP relates to the
upcoming five years rather than the current year.
A Use of Funds by Funding Source statement for
the first year of the CIP is provided for those
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

CAPITAL BUDGET GUIDE (CONT'D.}

CAPITAL PROGRAMS (CONT'D.)

Source and Use of Funds (Cont'd.)

programs with multiple funding sources in order
to summarize the amount contributed by each
funding source for a particular project.

Detail of Capital Projects

The Detail Pages provide information on
individual capital projects that are budgeted in
2004-2005, including a project description and a
breakdown of the project cost elements and
funding sources. Following are explanations for
each section of the detail page:

• CSA: lists the City Service Area (CSA)
associated with the project.

• CSA Outcome: lists the outcomes for the
City Service Area supported by the project.

• Department: lists the department
responsible for the project.

• Council District: lists the Council District
number for the project.

• Location: lists the address or physical
location of the project.

• Initial/Revised Start Date: lists the initial and
revised (if applicable) start date, the first
quarter in which charges will be/were charged
against the appropriation, based on the
calendar year.

• Initial/Revised Completion Date: lists the
initial and revised (if applicable) completion
date, which is defined as the beneficial use
date of the project, based on the calendar
year.

• Description: The description describes what
the project will provide and includes details
such as the size of a new facility; the types of
amenities to be provided; information on
whether the project renovates an existing site
or is a new facility; the change in capacity of a
new or improved system; the number of
square miles improved or the physical
boundaries of the improvement; and the type
of system improvements.

• Justification: The project justification states
why the project is necessary.

• Expenditure Schedule: Provides a breakdown
of the project costs by fiscal year by the
following costs elements: Development;
Property and Land; Design; Bid & Award;
Construction; Post Construction; Public Art;
Equipment; Maintenance; Grant; Library
Materials; Reserve; Lease; Debt Service;
Payments to Developers; Master Plan/Study;
Advanced Planning; Training and
Development; Transfers to Other Fund;
Transfer to Other Agencies; Program
Management; and Engineering and
Inspection. The costs are summarized by
fiscal years as follows:

The "Prior Years" column is the total
expended for the project in prior fiscal
years.

- The "2003-04 Appropriation" column is
the total of the current appropriation for
the project plus any carryover
appropriation from the prior year,
including any appropriation adjustments
approved to date.

- The "2003-04 Estimate" column includes
all expenses and encumbrances estimated
through the end of the current fiscal year.
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

CAPITAL BUDGET GUIDE (CONT'D.)

CAPITAL PROGRAMS (CONT'D.)

Detail of Capital Projects (ContM.)

• Expenditure Schedule: (Cont'd.)

- The "2004-05 through 2008-09 Estimate"
columns provide expenditure estimates
for each year of the 5-Year CIP. These
figures match the expenditure figures in
the 5-Year Use of Funds statement. A "5-
Year Total column" reflects the total
amount of expenditures that are expected
during the 5-Year CIP only. In addition
to the 5-Year Total, a "Beyond 5-Year"
column is included to reflect costs that are
expected to be incurred beyond the 5-
Year CIP period. The Project Total
column reflects all prior, current, and
future year expenditures. To more
accurately reflect future costs, an inflation
factor of 5% had been added each year.

• Funding Source Schedule: The name of each
fund contributing to the funding of the
project is shown. The total in each year of the
Funding Source Schedule matches the total in
each year of the Expenditure Schedule.

• Annual Operating Budget Impact: This
section lists, if applicable, a preliminary
estimate for operating and maintenance costs
that will be incurred within the next five-year
period. These cost estimates are provided by
the appropriate department and have not
been reviewed or verified by the City
Manager's Budget Office. Actual costs
eventually budgeted do often vary from these
estimates. The information included in this
section is also summarked in the Program
Overview. For projects that are scheduled to
be completed in the first year of the CIP, the
operating costs for the first year are not
reflected because they have already been

addressed in the Adopted Operating Budget.
The following components are included in
this section:

Debt Service: Debt service related to this
particular project/facility for each of the
five years.

Maintenance: The funding required to
maintain the project/facility.

Operating: The operating costs associated
with the project/facility.

Cost Offset: Revenues associated with the
project/facility or operating efficiencies.

• Major Changes in Project Cost: This section
identifies the CIP (or fiscal year if the change
did not occur as part of the annual budget
process) in which the change occurred
followed by a brief explanation for the
change.

• Notes: This section provides additional
information or clarification about the project.

• Fiscal Year Initiated: The first year the project
had funds appropriated.

• Initial Project Budget: The total project
budget as it first appeared in the CIP or first
approved by the City Council (if the project
was first initiated outside the annual budget
process).

• Appropriation #: The appropriation number
for the project.

• Redevelopment Area: This section identifies
whether the project is in a Redevelopment ^ f e
Area.
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

CAPITAL BUDGET GUIDE (CONT'D.)

CAPITAL PROGRAMS (CONT'D.)

Detail of Capital Projects (Cont'd.)

• SNI Area: This indicates the SNI areas for the
project, if applicable.

There are several non-construction expenditures,
common to more than one program that do not
have Capital Project Detail Pages. These items
are described below.

• Transfers to the General Fund: These
transfers are typically for operating and
maintenance support.

• Budget Office Capital Program Staff: This
item provides funds for the program's pro rata
share of the City Manager's Budget Office
staff, which coordinates the monitoring and
budgeting of the capital program as directed
by the City Council.

• Capital Improvement Program (CIP) Action
Team: This item provides funds for the
program's pro rata share of the CIP Action
Team, which works closely with the capital
programs to ensure that the individual capital
projects remain on schedule and within
budget. This team addresses coordination
issues among City departments, outside
agencies, and the City Council.

• Finance Staff Support: This item provides
funds for the program's pro rate share of the
Finance Department's staff that provide
support services to various capital programs.

• Information Technology Staff: This item
provides funds for the program's pro rata
share of die Information Technology
Department staff that provide support
sendees to various capital programs.

• Infrastructure Management System (IMS):
This system is designed to assess the
condition of capital facilities, providing
information needed to ensure the City's
investment in capital facilities is protected in a
cost-effective manner.

• Civic Center Start-up Costs and Civic Center
Occupancy Reserve: These items provide
funds for each capital program's pro rata
share of the estimated costs of the capital-
supported staff occupying the new Civic
Center. Exact costs will be determined at a
later date.

Summary of Projects That Start After 2004-
2005

This summary includes those projects that have
funding budgeted starting after 2004-2005. On
the Use of Funds statement, these projects are not
numbered.

Summary of Projects with Close-out Costs
Only in 2004-2005

This summary includes those projects that are
near completion with only minimal costs to finish
the project budgeted in 2004-2005. These costs
typically include inspection services and program
management. On the Use of Funds statement,
these projects show a cost in 2004-2005, but are
not numbered.

Explanation of Funds

Two capital programs, Airport and Water
Pollution Control, include further descriptions of
the capital revenues that support their programs.
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

GLOSSARY OF TERMS

Appropriation

The legal authorization granted by the City
Council to the Administration to make
expenditures and incur obligations for
purposes specified in the Appropriation
Ordinance.

Business Plan

A strategic planning tool, including a short-
term action plan, used to guide the evaluation
and prioritization of service delivery needs,
the allocation of resources, and the
measurement of results. City Service Area
Business Plans have a five-year planning
horizon to project long-term service priorities
and needs as well as the CSA's planned
response to address those needs. Each CSA
Business Plan contains a one-year Action Plan
specifying the actions to be accomplished and
the performance targets to be achieved given
the allocated resources.

Capital Budget

A financial plan of capital projects and the
means of financing them for a given period of
time.

Capital Improvement Program (CIP)

A five-year plan, separate from the annual
budget, which identifies all capital projects to
be undertaken during a five-year period along
with cost estimates, method of financing, and
a recommended schedule for completion.

Carryover

Unspent funds, either encumbered, reserved,
or unobligated, brought forward from prior
fiscal years.

City Service Area (CSA)

City Service Areas integrate Core Services
provided by individual departments into the
City's key lines of business, as viewed from
the community's perspective. CSAs enable
the City to plan and show results of the
collaboration among the departments at a
higher organizational level. There are seven
CSAs, six of which deliver direct services.
The seventh, Strategic Support, represents
functions that provide guidance and support
to the delivery of direct services.

CSA Partners

CSA Primary (or internal) Partners include
those departments with Core Services most
directly responsible for overall CSA sendee
delivery. CSA Contributing Partners include
departments with operational sendees that
contribute indirectly to CSA service delivery.
CSA External Partners include organizations
outside the City that collaborate with or
complement City efforts toward achieving
CSA outcomes.

CSA Outcome

A desirable overall condition, or "Picture of
Success". At the City Service Area level, the
specified outcomes are the "ends" toward
which the plans, efforts, resources and results
of the CSA are directed.

Contingency Reserve

An appropriation of funds to cover
unforeseen events during the budget year,
such as emergencies, newly required
programs, shortfalls in revenue or other
unforeseen eventualities.
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

GLOSSARY OF TERMS (CONTD.)

Debt Service

The amount required to pay interest on and to
retire the principal of outstanding debt.

Detail of Capital Projects

Section which provides information on the
individual capital projects with funding in the
current year, including the following: project
name, CSA, CSA Outcome, Council District,
project location, project description, project
start and completion dates, project
justification, project costs by type of
expenditure, funding sources for the project,
and the annual operating budget impact.
These projects are numbered on the Use of
Funds Statement.

Developer Fees

Account for developer deposits related to
certain development projects as mandated by
the State of California Assembly Bill #518.

Encumbrance

Financial obligations such as purchase orders,
contracts, or commitments that are chargeable
to an appropriation and for which a portion
of the appropriation is reserved.

Expenditure Schedule

Section of the Detail of Capital Projects Page
that displays the various funding expenditures
and schedule for the capital project.

Fiscal Year

A 12-month accounting period to which the
annual budget applies; for San Jose, it is the
period from July 1 through June 30.

Fund

An independent fiscal and accounting entity
used to account for all financial transactions
related to the specific purpose for which the
fund was created by ordinance.

Fund Balance

The difference between total revenue sources
and total expenditures in a fund. The fund
balance is calculated at the end of the fiscal
year.

Funding Source Schedule

Section of the Detail of Capital Projects Page
that displays the various funding sources and
schedule for the capital project.

General Fund Capital

Capital projects that are funded by the
General Fund. These projects are typically
those that are not supported by designated
capital funds.

Infrastructure Management System (IMS)

The City's computerized system used to
identify the condition of streets, sewers and
other infrastructure, forecast maintenance
needs and project future replacement
expenditures.

Mission

A unifying statement of why an organization
exists.
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

GLOSSARY OF TERMS (CONT'D.)

Operating Budget

A financial plan for the provision of direct
services and support functions.

Rebudget

Unspent or unencumbered prior year funds
reauthorized for the same purpose as
previously approved, usually as a result of
delays in project schedules.

Reserve

Funds budgeted for a particular purpose but
not authorized for immediate obligation.

Source of Funds and Use of Funds

Statements which display capital revenues by
fund and capital expenditures by line item in
the year they are anticipated to be received
and expended.

Transfers

Transfers between funds to account for
reimbursements for sendees, overhead
expenses, or other payments.

Vision

A guiding statement describing a desirable
future state toward which efforts should be
directed. An effective vision statement
inspires creativity while keeping an
organization "on track" for the future by
aligning its priorities.
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

FUND DESCRIPTIONS

Branch Libraries Bond Projects Fund

Accounts for General Obligation bond
proceeds approved by voters on the
November 2000 ballot (Measure O). The use
of this fund is dedicated to acquisition of
property, and expansion and construction of
branch libraries.

Building and Structure Construction Tax
Fund

Tax on residential, commercial, and industrial
development. The use of these funds, along
with grant revenues, is restricted to traffic
capital improvements on major arterials and
collectors, including bridges, culverts, lighting
and traffic control systems that increase traffic
volume.

Central Service Yard Acquisition and
Development Fund

Accounts for bond proceeds for the
acquisition and development of a new central
service yard.

City Hall Renovation Construction Fund
Accounts for the revenues and construction
costs related to the renovation of the existing
City Hall.

Civic Center Construction Fund
Accounts for the revenues and construction
costs related to the construction of a new
Civic Center.

Civic Center Improvement Fund

Accounts for Commercial paper proceeds for
improvements to the new Civic Center,
including technology, furniture, and
equipment.

Civic Center Parking Fund

Accounts for bond proceeds for construction
of the Civic Center off-site parking garage.

Construction and Property Conveyance Tax
Funds

The Construction Tax is a flat rate assessed
on residential, commercial and industrial
development. The Property Conveyance Tax
is a fee imposed at a rate of $3.30 for each
$1,000 of the value of property conveyed.
Construction and Property Conveyance Tax
Funds are dedicated to the Park and
Community Facilities, Park Yards,
Communications, Fire, Library and Service
Yards capital programs.

Construction Excise Tax Fund

Tax on the construction of residential,
commercial and mobile home developments
(also referred to as the Commercial,
Residential, Mobile Home Park Building Tax).
This tax is based on building valuation, with
the majority of the revenues in the fund
historically being used for traffic
improvements.

Emma Prusch Memorial Park Fund

Established for the development and
improvement of Emma Prusch Memorial
Park.

Fiber Optics Development Fund

Accounts for the installation of a fiber optic
conduit system that the City will own and
lease to telecommunication companies and
other users.
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

FUND DESCRIPTIONS (CONT'D.)

Genetal Purpose Parking Fund

Accounts for operation of City parking lot
facilities, parking lots and parking meters
located within the City. Financing and capital
construction of certain parking facilities are
also accounted for within this fund. The
Parking System provides parking to the general
public and is financed through parking fees.

Lake Cunningham Park Fund

Accounts for the parking fees and lease
payment revenues used for the purchase of
equipment, maintenance and operations at
Lake Cunningham Park.

Library Benefit Assessment District Fund

Accounts for the annual assessment revenues
to be used for enhancing the City's library
services and facilities.

Major Collectors and Arterial Fund

Accounts for the collection of monies owed
by developers for previously completed street
improvements.

Major Facilities Fund

Accounts for the rental revenues received
from the Hayes Mansion and the Ice Centre
operations and provides for the accumulation
and transfer of base rental income to the
appropriate debt service funds for repayment
of the facilities-related debts.

Municipal Water System Funds

Funds were established to account for the five
water system operating districts: North San
Jose, Evergreen, Coyote, Edenvale, and
Alviso. The water system provides services to

the general public on a continuing basis and is
financed through user charges.

Neighborhood Security Act Bond Fund

Accounts for General Obligation Bond
proceeds authorized by voters on the March
2002 ballot (Measure O). The use of this fund
is dedicated to acquisition of real property and
construction and rehabilitation of public
safety-related facilities.

Norman Y. Mineta San Jose International
Airport Capital Funds

Finance the Airport's capital expenditures and
consist of the following: Airport Capital
Improvement Fund; Airport Revenue Bond
Improvement Fund; Airport Renewal and
Replacement Fund; and the Airport Passenger
Facility Charge Fund.

Parks and Recreation Bond Projects Fund

Accounts for General Obligation Bond
proceeds approved by voters on the
November 2000 ballot (Measure P). The use
of this fund is dedicated to acquisition of
property, and upgrades and construction of
neighborhood parks, community centers,
trails, regional parks and sports complexes.

Residential Construction Tax Contribution
Fund

Accounts for taxes imposed upon the
constructor of single-family dwelling units or
any mobile home lots in the City. The tax is
collected and placed in the Residential
Construction Tax Contribution Fund and is
used to reimburse developers who have
constructed that portion of an arterial street
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CITY OF SAN JOSE
2004-2005 ADOPTED CAPITAL BUDGET

FUND DESCRIPTIONS (CONT'D.)

Residential Construction Tax Contributions
Fund (Cont'd.)

that is wider than what is normally required
in connection with residential development.
The funds are also used to construct median
island landscaping and other street
improvements.

Sanitary Sewer System Funds

Accounts for connection fees charged to new
development to access the City's sanitary sewer
system and the regional San Jose/Santa Clara
Water Pollution Control Plant (WPCP).
Connection fee revenues are restricted to the
construction and reconstruction of the system.
The Sewer Service and Use Charge Capital
Improvement Fund receives a transfer from
the Sewer Service and Use Charge Operating
Fund for the reconstruction of the sanitary
sewer system.

San Jose-Santa Clara Treatment Plant Capital
Fund

Accounts for the construction of
improvements to the regional San Jose/Santa
Clara Water Pollution Control Plant (WPCP)
and the purchase of equipment through
contributions from the City of Santa Clara
and other tributary agencies, and transfers
from the Sewer Service and Use Charge
Operating Fund.

Services for Redevelopment Capital Projects
Fund

Funds paid directly by the Redevelopment
Agency for construction and acquisition of
public improvements on behalf of the
Agency. Agency funds are transferred to the
City upon authori2ation to proceed with
projects via the Project Services
Memorandum process.

Storm Drainage Fee Fund

Accounts for fees collected from developers
as a result of connections to the storm
drainage sewer system that may be used for
construction, reconstruction and maintenance
of the storm drainage system and for land
acquisition for such system.

Subdivision Park Trust Fund

Accounts for payments of fees in lieu of
dedication of land for park and recreation
purposes in residential subdivisions. Monies
in the fund, including accrued interest, may be
expended solely for the acquisition or
development of improvements on parkland to
serve the subdivision for which the fees were
paid.

Storm Sewer Capital Fund

Accounts for revenues collected from owners
of properties that benefit from the storm
drainage system. A portion of these funds,
which are deposited into the Storm Sewer
Operating Fund, are transferred to the Capital
Fund for capital improvements. Funds may
be used for the construction and
reconstruction of the storm drainage system.
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Underground Utility Fund

Accounts for revenues received as
assessments and fees for the City's costs and
expenses to place certain utility facilities
underground. The Underground Utility
Program implements the City's General Plan
goals and policies, which state that the City
should encourage the movement of existing
overhead utilities underground. The fund is
used to establish Rule 20B Underground
Utility Districts.
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